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Task Due Date Team Responsible

R1 Designs — due to Toyota 8-Jul SJR

R1 Designs — feedback due to SJR 14-Jul Toyota

R2 Designs — due to Toyota 17-Jul SJR

R2 Designs — final approval due to SJR 22-Jul Toyota

Page Staging — due to Toyota 29-Jul SJR

Page Staging — feedback due to SJR 31-Jul Toyota

Page Staging — updated staging due to Toyota 1-Aug SJR

Page Staging — final approval due to SJR 3-Aug Toyota

GO LIVE 4-Aug SJR


